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Confirmation of:  Conference Date Held: 29 May 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 8 June 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 

Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone  
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200 
Beyette, Garth Federal Aviation Administration 907-271-4470 
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-751-3349 
Gunyah, Ed Bureau of Indian Affairs 907-886-7738 
Johnston, Robert U.S. Army Engineer District-Alaska 907-753-5664 
Mandan, Mary Metlakatla Indian Community (MIC) 907-886-4200 
McVay, Jon Jacobs Engineering Group Inc 907-751-3395 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 

FINAL 
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MEETING MINUTES 

Action 
Required 

By 

Agenda 
Item 
No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 
1.0 Roll Call 
2.0 Agency Information and Schedules 

2.1 BIA 
2.2 FAA 
2.3 MIC 
2.4 USAED 
2.5 USCG 

3.0 Action List 
4.0 Discussions and New Issues 
5.0 Newsletter Articles/Website Update 
6.0 Teleconference/Meeting Schedule  
7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA – (Gunyah) 
• Completed removal of the 4 bulk storage tanks from downtown 

Metlakatla. 
• Looking for proposal from Ridolfi for soil sampling at the Roads Shop. 

Ridolfi is working on it. 

 2.2 FAA – (Beyette) 

• Still preparing the plan for FY 02.   
• On June 18, Chevron will visit the tank farm, 80K fuel tank, pipeline, and 

hanger.  FAA will provide a tour for them.  Purpose of the visit is to view 
Chevron potential liabilities.  The party will stop by and visit with the 
Mayor.  Benson will set up a time to visit the Mayor on the morning of the 
18th. 

 2.3 MIC – (Mandan/Ridolfi)  
• Working at Moss Point area for debris cleanup under NALEMP. 

• MIC / Benson attended meetings in Washington D.C. They received 
support for biota sampling.  $100,000 was committed, with involvement 
by NOAA, ATSDR, and Fish and Wildlife Service.  Biota sampling will 
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be at approximately five locations including two at the Federal Cleanup 
locations.  Sampling will be performed by NOAA and USFWS.  Review 
by ATSDR. 

• Brownfields and Environmental Justice (EJ) meetings were combined.  
Many agencies were involved.  Benson viewed and supported a 
presentation on EJ.  They completed a NALEMP review with DoD as 
well. 

 2.4 USAED – (Johnston/Dokoozian) 
• Johnston attended the DC meetings discussed by Benson. 
• Reviewed the FUDS work plan and provided comments to MIC/Ridolfi. 
• The final USAED RA/RI work plan being prepared by Jacobs will be 

distributed 8 June. 
• Newsletter #1 – Jacobs talked with Benson and obtained his comments 

on the draft sent out earlier. The plan is to revise the newsletter and send 
out another draft for agency, Benson, and MIC Council review. 

 2.5 USCG  - (Not present) 

 

 

3.0 Action List 
See action list 

 4.0 Discussions and New Issues 
• Background samples:  It was suggested that a meeting may be useful to 

discuss the use of background samples.  A personal meeting may be 
more appropriate than over the phone.  The discussion should take 
place by August and when planning for FY 02 begins. 

 5.0 Newsletter Articles/Website Update 
• 15 June 2001 is next submission date for the Malshk newsletter articles.  

Provide it to Benson and Allery. 

 6.0 

 

Teleconference/Meeting Schedule  
• Next teleconference is on 12 June at 1:30 pm AST. 

 7.0 Closure  
• Teleconference ended at 2:35 p.m. 

 


